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CITY OF LODI 
COUNCIL COMMUNICATION 
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AGENDA TITLE: 

MEETING DATE: November 19,2008 

PREPARED BY: Public Works Director 

Report on Contract Change Orders for DeBenedetti Park/G Basin Rough 
Grading 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

This item is for information only. No action is required. 

This information is being given to the City Council in accordance 
with the Contract Change Order Policy approved by 
Resolution 85-72. One of the requirements of this policy is that we 
inform the City Council of all change orders where the total of all 
change orders exceeds $25,000. 

The attached Contract Change Order No. 3, approved by the City Manager, was in the amount of 
$48,600, which is 18% of the original contract. Contract Change Order No. 3 also extended the contract 
completion date to December 31, 2008. The original contract price was $266,578. Contract Change 
Order No. 1 deleted several items from the contract and also included weed control for the entire park 
area and the replacement of a block wall with chain link fencing. The changes in Contract Change Order 
No. 1 resulted in a net contract decrease of $87,584.50. 

In October 2006, AM Stephens Construction, the contractor on this project, requested additional time to 
complete the excavation and grading of the park. In exchange for the additional time, the contractor 
continues to be responsible for weed control and the maintenance of storm water pollution prevention 
control measures. Contract Change Order No. 2 was executed to extend the contract completion date to 
October 31, 2008. 

The work in Contract Change Order No. 3 includes the installation of approximately 144 lineal feet of 
42-inch storm drain pipe. This storm drain pipe was part of the Lower Sacramento Road widening project 
between Harney Lane and Kettleman Lane. It was removed from the Lower Sacramento Road project 
because the installation of the storm drain pipe would have caused a conflict with the grading work being 
done in DeBenedetti Park by AM Stephens. 

FISCAL IMPACT: None. 

FUNDING AVAILABLE: There are ufficient funds budgeted in the original project appropriation to 
cover uf$c orders. 

/ 
rk vans, Budget Manager 

Public Works Director 
Prepared by Wesley K. Fujitani. Senior Civil Engineer 
FWSiWKNpmf 
Attachment 
cc: Streets and Drainage Manager Parks Superintendent 

APPROVED: 
Blair&ity Manager 
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CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 3 

Sheet 1 of 1 
Date: September 25, 2008 
Account No. 326017 

PROJECT: DeBenedetti Park/Basin G Rough Grading 

CONTRACTOR: A.M. Stephens Construction 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

- - - - - - - - - - - - - - - - - - - - _ _ _ _ _ _ _ L _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

Description of work to be done, estimate of quantities, and prices to be paid. Unless otherwise 
stated, rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 

1. Furnish and install 144 lineal feet of 42-inch storm drain pipe to connect north basin with 
sourth basin. 

PERCENT OF 
CONTRACT 

Original Contract Price $ 266,678.00 
Total Cost of This Change Order NOT TO EXCEED $ 48,600.00 18.2% 
Previous Change Orders ($ 87,584.50) (32.8%) 
Total Cost of All Change Orders to Date ($ 38,984.50) (1 4.6%) 
Contract Price, Including All Change Orders, Will Be: $ 227,693.50 

Time of completion will be adjusted as follows: New completion date shall be December 31, 
2008 

Submitted By Date p2s -8 

Approval Recommended Date l O - Z z s d  

Approved, Public Works Direct0 Date L O -  22sS 

Date iqYk7/e 
anager (Per Public Works Policies and Procedures, Administration 4.1) 

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

ACCEPTED: Date -g? Contractor 
- 

Title A -  r> 
If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 




